

COMPLETE

ONGOING

FUTURE

KINGSTON INITIATIVE	JUNE 2021	JULY 2021	AUG 2021	LATE 2021	EARLY 2021	LATE 2022	EARLY 2023	MID 2023	LATE 2023	JAN 2024	FEB 2024	MAR 2024
Publication of Notice of Intent in the Federal Register June 15, 2021	★											
Public Scoping Period June 15 - July 15, 2021	■											
Prepare & Publish Scoping Report			■									
Development of Draft EIS				■								
Publish Draft EIS Notice of Availability - May 19, 2023							■					
Public Comment Period & Public Meeting May 19 - July 3, 2023								■				
Finalize EIS and Issue to Public & EPA									■			
30-Day Minimum Waiting Period for Final EIS Review												
Signature of Record of Decision												■



WE ARE HERE